Message

From: Tyler, Tom [Tyler.Tom@epa.gov]

Sent: 10/4/2018 8:48:46 PM

To: Tyler, Tom [Tyler.Tom@epa.gov]

CC: Reed, Chris [Reed.Chris@epa.gov]; Tomiak, Robert [tomiak.robert@epa.gov]
Subject: *Please review* Limetree Bay Terminal (LBT) DRAFT 10/5 DA Update

importance: High
Dear LBT Workgroup (bcc’d),
Thank you again for the productive call today and your continuing contributions to this effort.

Please see below Rob’s draft 10/5 update for Henry, to be sent by noon Eastern tomorrow. Please provide any urgent
edits to Chris Reed, copying me and Rob Tomiak, by 10am Eastern Fri 10/5.

Thank you!

All the best,
Tom
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Limetree Bay Terminals St. Croix project update 10/5/2018
e OP cross-agency workgroup is discussing the possibility of LBT applying for a Plantwide Applicability Limit (PAL),
which LBT thinks is needed; EPA is researching best options and how to anticipate and assist.

e Current EPA Action {NO CHANGE) is the Consent Decree (CD). DOJ/OECA met with LBT and the VIDPNR 9/21 to
discuss the CD. The parties are progressing toward agreement that six of LBT's 27 modification requests will be
handled separately and outside the CD mod. Patrick Traylor (OECA) reiterated to LBT principals that EPA is
postured to be responsive and has established an executive level coordination team, but LBT must provide DOJ
and OECA with information requested to help.

¢ Most significant impact/risk (NO CHANGE) to LBT is the timing of USACE’s 404 permit for a Single Platform
Mooring (SPM) fed by an underwater pipeline that will accommodate off-shore bulk fuel transfer to large oil
tankers (too large to be brought pier side) which LBT indicates they require by 11/1 to meet contractual
obligations. The 404 permit triggered formal consultation with NMFS under Endangered Species Act (ESA) for
impacts to coral/coral habitat, which commenced on 8/31 and is projected to conclude by 1/13, after which
USACE will need about 2-3 weeks to issue their permit. LBT likely to elevate complaints specific to NMFS
timeline.

e Proposed Summary for AW: {NO CHANGE) EPA has established a dedicated team to assist LBT; all EPA actions
are tracking and currently pose no delay to refinery restart. EPA has made it clear that LBT needs to timely
provide EPA with information requested.
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Thomas Tyler, Esg. Director

Permitting Policy Division

LLA. Environmental Protection Agency

1200 Pernsylvania Avenue NW {(MC: 22034}, Washington, DC 20460
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